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1.0 INTRODUCTION 
 
This seventh Monthly Progress Report is submitted in accordance with the Falcon Refinery Site 
Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility 
Study between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil and 
Recovery Corporation (NORCO).   
 
This Monthly Progress Report and subsequent reports will address activities associated with both 
of the orders. 
 
The next monthly progress report covering February, 2005 will be submitted on or before March 
10, 2005. 
 
2.0 COMPLETED ACTIVITIES 
 

2.1 Removal Action Activities 
 
Since activities are now being performed on a daily basis, each day begins with a safety 
meeting about general hazards and specific concerns of each day’s anticipated actions. 
 
Approximately 783,000 gallons of liquid waste were removed and properly disposed 
during the month from Tanks 26 and 27.  Due to the number of shipments (an average of 
nine each day) the manifests will not be included in these reports.  The originals are 
available at the BNC office in Georgetown.  A compilation of hazardous liquid waste 
disposal is included as Table 1.   
 
The EPA approved the use of Midstate Environmental Services, LLC to recycle oil that 
was recovered from the surface around Tanks 26 and 27.  A total of 16,651 gallons of oil 
and water were recycled (Table 4) and a copy of one of the manifests is provided in 
Appendix 1.   
 
Additional drums were discovered, characterized and disposed.  With the exception of 
one drum that contains half a load of waste, all drums have been properly sampled and 
disposed.  Analytical data from the drum sampling are discussed in Section 7.0 of this 
report and the results are provided in Appendix 2. 
 
Demolition activities were completed on the pump station at the north property and the 
metal was sent to a recycler.  Table 2 is a listing of metal recycling from the refinery.  
 
Contractors were solicited for bids to “pig” the pipelines from the facility to the existing 
and former dock facilities.  Additionally, bids have been requested to remove any fluids 
that may exist in the pipelines on-site and off-site.  A former operator at the refinery was 
interviewed for his process knowledge about the pipelines.   
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Clearing and grubbing have been ongoing.  
 
2.2 Remedial Investigation / Feasibility Study (RI/FS) 
 
The EPA is reviewing the draft 1) RI/FS Work Plan, 2) RI/FS Field Sampling Plan, 3) 
RI/FS Quality Assurance/Quality Control Project Plan (QA/QCPP), 4) Safety and Health 
Plan and the 5) Quality Management Plans, which were provided to the EPA, TCEQ and 
applicable state and federal trustees on September 7, 2004.   
 

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 
 
NORCO is in the process of hiring a pipeline contractor to pig the pipelines and remove any 
liquid in the pipelines. 
 
4.0 COMMUNITY RELATIONS 
 
The project web site www.falcon-refinery.com is operational and available for review by the 
public.  Included at the web site are links to all approved project documents, PowerPoint 
presentations, contact information, site photographs, monthly progress reports and notifications 
of future meetings when they are announced.   
 
5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 
 
No changes to personnel were made during the month. 
 
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 
 

6.1 Removal Action Work projected for the next two months includes: 
 

• Continuing the removal and disposal of liquids from the storage tanks and pipelines at the 
anticipated rate of approximately 500,000 gallons a month; 

 
• Contracting a company to pig and evacuate the pipelines that leave the faciltiy; 

 
• Revising the Land Treatment Unit (LTU) proposal based on comments received from the 

EPA and TCEQ; 
 

• Removal of debris; 
 

• Continued site maintenance; and 
 

• Demolition of some onsite sructures. 
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6.2 RI/FS Work projected for the next two months includes: 
 

• Making amendments to the RI/FS Work Plan, pending comments from the EPA and 
submitting the final RI/FS Work Plan; and 

 
• Implementing the RI/FS Work Plan. 

 
7.0 LABORATORY / MONITORING DATA 
 
Analytical results of the drum sampling are included in Appendix 2 of this report.  Eight 
abandoned drums were sampled from the North Site (1-NS to 8-NS) and 26 drums were sampled 
from the South Site (1-SS to 9-SS, 11-SS to 27-SS).  For compliance with the QA/QCPP five 
duplicate samples and two trip blanks were also analyzed.  Samples were analyzed for TCLP 
metals, reactivity (cyanide and sulfide), volatile organics, TCLP organics, TCLP semivolatile 
organics, halides, corrosivity and ignitability.   
 
The results were provided to Texas Molecular for review and approval prior to disposal at their 
facility.      
 
 
 
 

TABLES 
 

Table 1 
Hazardous Liquid Waste Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, III (D007, D008, D018) 

      
  Month Volume (gal)   

  October-04 53,832   
  November-04 734,763   
  December-04 879,158   
  January-05 783,881   
  Total 2,451,634   
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Table 2 
Metal Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Commercial Metal Company   
4614 Agnes St    

Corpus Christi, TX 361-884-4071 None David  
      

  RECYCLED METAL   
      

  Month Volume (lbs)   
  October-04 0   
  November-04 16,820   
  December-04 19,640   
  January-05 31,380   
  Total 67,840   
 
      
  FIRE EXTINGUISHERS   
      
  Month Quantity   
  December-04 10   
  Total 10   

 
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.  
The powder was disposed of properly and the metal went to salvage.  

 
 
 
 
 

Table 3 
Contaminated Soil  and Oily Debris Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

U.S. Ecology Texas L.P. 
P.O. Box 307 

Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner 
      
 PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS  

      
  Month Volume (cy)   

  October-04 0   
  November-04 0   
  December-04 40   
  January-05 0   
  Total 40   
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Table 4 
Oil and Filter Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   
  January-05 403   
  Total 403   
      

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Midstate Environmental 

Services, LLC 
2203 Tower Road 

Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke 
      

  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   

  January-05 16,651   
  Total 16,651   
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1.0 INTRODUCTION 
 
This eighth Monthly Progress Report is submitted in accordance with the Falcon Refinery Site 
Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility 
Study between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil and 
Recovery Corporation (NORCO).   
 
This Monthly Progress Report and subsequent reports will address activities associated with both 
of the orders. 
 
The next monthly progress report covering March, 2005 will be submitted on or before April 10, 
2005. 
 
2.0 COMPLETED ACTIVITIES 
 

2.1 Removal Action Activities 
 
Since activities are now being performed on a daily basis, each day begins with a safety 
meeting about general hazards and specific concerns of each day’s anticipated actions. 
 
Approximately 551,000 gallons of liquid waste were removed and properly disposed 
during the month from Tanks 26, 27 and 7.  Due to the number of shipments (an average 
of nine each day) the manifests will not be included in these reports.  The originals are 
available at the BNC office in Georgetown.  A compilation of hazardous liquid waste 
disposal is included as Table 1.   
 
Since the liquid level in Tanks 26 and 27 has been significantly reduced the liquid waste 
disposal operations have been moved to Tanks 7 and 2 on the North Site.  Equipment 
necessary to remove the waste were transferred to the North Site.  
 
In response to comments from the EPA and trustees, ten shallow borings were hand dug 
around Tanks 7, 26 and 27 to determine the depth of the grossly stained soil and the 
volume of soil that may require removal under the Removal Action.  The results of the 
test holes, which are presented on Table 5, indicate that the maximum depth of visibly 
contaminated soil was ten inches (Tank 27) and the average was approximately four 
inches.  The results indicate that the total volume of visibly impacted soil is 773 cubic 
yards, which is significantly less than expected and proposed in the Land Treatment Unit 
(LTU) proposal.  Assuming that the removal actions will include some additional soil a 
scenario for 1,000 cubic yards is also presented.  Even in the larger example the LTU will 
be less than a half acre in size at a placement thickness (inside LTU) of 18 inches.    
 
The frac tanks that were used to store the recovered crude oil were cleaned and removed 
from the site.  Rinse water was properly disposed.   
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Demolition activities included cutting pipe on the North Site.  Table 2 is a listing of metal 
recycling from the refinery.  
 
Clearing and grubbing have been ongoing.  
 
2.2 Remedial Investigation / Feasibility Study (RI/FS) 
 
The EPA provided comments to the 1) RI/FS Work Plan, 2) RI/FS Field Sampling Plan 
and the 3) RI/FS Quality Assurance/Quality Control Project Plan (QA/QCPP).   
 
In response to the EPA comments concerning the Field Sampling Plan, a door to door 
search was performed of the homes on Thayer Road to determine the presence of water 
wells.  
 
A meeting is scheduled at the Region 6 offices of the EPA in Dallas to discuss the 
workplan.   
 
Additional TCEQ files in the Corpus Christi District Office were reviewed and copied.   
 
Amendments to the plan are being prepared. 
 

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 
 
None this reporting period. 
 
4.0 COMMUNITY RELATIONS 
 
The project web site www.falcon-refinery.com is operational and available for review by the 
public.  Included at the web site are links to all approved project documents, PowerPoint 
presentations, contact information, site photographs, monthly progress reports and notifications 
of future meetings when they are announced.   
 
5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 
 
No changes to personnel were made during the month. 
 
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 
 

6.1 Removal Action Work projected for the next two months includes: 
 

• Continuing the removal and disposal of liquids from the storage tanks and pipelines at the 
anticipated rate of approximately 500,000 gallons a month; 

 
• Contracting a company to pig and evacuate the pipelines that leave the faciltiy; 

 

http://www.falcon-refinery.com/
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• Revising the Land Treatment Unit (LTU) proposal based on comments received from the 
EPA and TCEQ; 

 
• Removal of debris; 

 
• Continued site maintenance; and 

 
• Demolition of some onsite sructures; 

 
6.2 RI/FS Work projected for the next two months includes: 

 
• Meeting with the EPA and Trustees about the work plan; 

 
• Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan; 

and  
 

• Making amendments to and submitting the Field Sampling Plan and the Quality 
Assurance Project Plan. 
 
 

7.0 LABORATORY / MONITORING DATA 
 
None this reporting period. 
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TABLES 
 

Table 1 
Hazardous Liquid Waste Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, III (D007, D008, D018) 

      
  Month Volume (gal)   

  October-04 53,832   
  November-04 734,763   
  December-04 879,158   
  January-05 783,881   
  February-05 551,444   
  Total 3,003,078   

 
 

Table 2 
Metal Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Commercial Metal Company   
4614 Agnes St    

Corpus Christi, TX 361-884-4071 None David  
      

  RECYCLED METAL   
      

  Month Volume (lbs)   
  October-04 0   
  November-04 16,820   
  December-04 19,640   
  January-05 31,380   
  February-05 0   
  Total 67,840   
 
      
  FIRE EXTINGUISHERS   
      
  Month Quantity   
  December-04 10   
  Total 10   

 
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.  
The powder was disposed of properly and the metal went to salvage.  
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Table 3 
Contaminated Soil  and Oily Debris Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

U.S. Ecology Texas L.P. 
P.O. Box 307 

Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner 
      
 PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS  

      
  Month Volume (cy)   

  October-04 0   
  November-04 0   
  December-04 40   
  January-05 0   
  February-05 0   
  Total 40   
 
      

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL) 
      
  Month Volume (cy)   
  February-05 15   
  Total 15   

 
Table 4 

Oil and Filter Disposal 
 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   
  January-05 403   
  February-05 0   
  Total 403   
      

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Midstate Environmental 

Services, LLC 
2203 Tower Road 

Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke 
      

  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   

  January-05 16,651   
  February-05 0   
  Total 16,651   
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Table 5 
Visibly Contaminated Surface Soil 

 
 

Test Hole # 
Tank 7 Visual 

Depth (in) 
Tank 26 Visual 

Depth (in) 
Tank 27 Visual 

Depth (in) 
 

TH 1 4 4 2.5  
TH 2 6 3 2.5  
TH 3 3 3 8.5  
TH 4 2 1.5 1  
TH 5 5 4 7  
TH 6 2 1 10  
TH 7 3 4 3  
TH 8 1 3 9  
TH 9 2 1.5 5  

TH 10 5.5 2 1.5  
AVG 3.35 2.7 5  

     
Area of Visual Contamination    

 Tank 7 Tank 26 Tank 27  
(ftxft) 100 x 190 186 x 183 100 x 190  
(sq ft) 19,000 34,038 19,000  
(acres) 0.44 0.78 0.44  

     
Volume of Visual Contamination    

 Tank 7 Tank 26 Tank 27 Total 
(cu ft) 5,304 7,659 7,917 20,879 

(cu yds) 196 284 293 773 
     
     

Landfarm Design     
     

Volume Required 
(cu yds) 

Contaminated Soil 
Cell Depth (in) 

Calculated Surface 
Area (sq ft) 

Calculated Surface 
Area (acres) 

Cell Dimension 
– Square (ft) 

773 18 13,920 0.32 118 
1,000 18 18,000 0.41 135 
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1.0 INTRODUCTION 
 
This ninth Monthly Progress Report is submitted in accordance with the Falcon Refinery Site 
Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility 
Study between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil and 
Recovery Corporation (NORCO).   
 
This Monthly Progress Report and subsequent reports will address activities associated with both 
of the orders. 
 
The next monthly progress report covering April, 2005 will be submitted on or before May 10, 
2005. 
 
2.0 COMPLETED ACTIVITIES 
 

2.1 Removal Action Activities 
 
Since activities are now being performed on a daily basis, each day begins with a safety 
meeting about general hazards and specific concerns of each day’s anticipated actions. 
 
Approximately 565,000 gallons of liquid waste were removed and properly disposed 
during the month from Tanks 2, 7, 26 and 27.  Due to the number of shipments (an 
average of nine each day) the manifests will not be included in these reports.  The 
originals are available at the BNC office in Georgetown.  A compilation of hazardous 
liquid waste disposal is included as Table 1.   
 
During the months of February and March, 2005 the liquid level in Tanks 2 and 7 on the 
North Site were significantly drawn down.  As the fluid level approached the bottoms of 
the above ground storage tanks, increased concentrations of solids were detected in the 
waste.  A decision was made to allow the suspended solids to settle and disposal 
operations were shifted back to Tanks 26 and 27 on the South Site.  Equipment necessary 
to remove the waste were transferred to the South Site.  
 
Clearing and grubbing have been ongoing.  
 
2.2 Remedial Investigation / Feasibility Study (RI/FS) 
 
The EPA provided comments to the 1) RI/FS Work Plan, 2) RI/FS Field Sampling Plan 
and the 3) RI/FS Quality Assurance/Quality Control Project Plan (QA/QCPP).   
 
A meeting was held at the Region 6 offices of the EPA in Dallas on March 4th to discuss 
the workplan.  The meeting was attended by EPA personnel, state and federal trustees 
and NORCO team members.  
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After the meeting NORCO personnel interviewed persons that live near the facility to 
determine the location of an oil filled sink hole that was noted in the project record.  
Based on the interviews and review of information in the project record it was determined 
that the release of oil that caused the sink hole was a pipeline that was not owned by 
NORCO or any predecessor at the Falcon Refinery.  The EPA is investigating the current 
owner of the pipeline.   
 
Additional TCEQ files in the Corpus Christi District Office were reviewed and copied.   
 
Amendments to the RI/FS Work Plan, Quality Assurance Project Plan and Field 
Sampling Plan are being prepared.  The amended reports will be provided to the EPA by 
May 5, 2005. 
 

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 
 
None this reporting period. 
 
4.0 COMMUNITY RELATIONS 
 
The project web site www.falcon-refinery.com is operational and available for review by the 
public.  Included at the web site are links to all approved project documents, PowerPoint 
presentations, contact information, site photographs, monthly progress reports and notifications 
of future meetings when they are announced.   
 
5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 
 
No changes to personnel were made during the month. 
 
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 
 

6.1 Removal Action Work projected for the next two months includes: 
 

• Continuing the removal and disposal of liquids from the storage tanks and pipelines at the 
anticipated rate of approximately 500,000 gallons a month; 

 
• Contracting a company to pig and evacuate the pipelines that leave the faciltiy; 

 
• Revising the Land Treatment Unit (LTU) proposal based on comments received from the 

EPA and TCEQ; 
 

• Removal of debris; 
 

• Continued site maintenance; and 
 

• Demolition of some onsite sructures. 

http://www.falcon-refinery.com/
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6.2 RI/FS Work projected for the next two months includes: 

 
• Conferring with the EPA and Trustees about the work plan; 

 
• Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan; 

and  
 

• Making amendments to and submitting the Field Sampling Plan and the Quality 
Assurance Project Plan. 
 
 

7.0 LABORATORY / MONITORING DATA 
 
None this reporting period. 
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TABLES 
 

Table 1 
Hazardous Liquid Waste Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, III (D007, D008, D018) 

      
  Month Volume (gal)   

  October-04 53,832   
  November-04 734,763   
  December-04 879,158   
  January-05 783,881   
  February-05 551,444   
  March-05 565,489   
  Total 3,568,567   

 
 

Table 2 
Metal Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Commercial Metal Company   
4614 Agnes St    

Corpus Christi, TX 361-884-4071 None David  
      

  RECYCLED METAL   
      

  Month Volume (lbs)   
  October-04 0   
  November-04 16,820   
  December-04 19,640   
  January-05 31,380   
  February-05 0   
  Total 67,840   
 
      
  FIRE EXTINGUISHERS   
      
  Month Quantity   
  December-04 10   
  Total 10   

 
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.  
The powder was disposed of properly and the metal went to salvage.  
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Table 3 
Contaminated Soil  and Oily Debris Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

U.S. Ecology Texas L.P. 
P.O. Box 307 

Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner 
      
 PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS  

      
  Month Volume (cy)   

  October-04 0   
  November-04 0   
  December-04 40   
  January-05 0   
  February-05 0   
  Total 40   
 
      

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL) 
      
  Month Volume (cy)   
  February-05 15   
  Total 15   

 
Table 4 

Oil and Filter Disposal 
 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   
  January-05 403   
  February-05 0   
  Total 403   
      

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Midstate Environmental 

Services, LLC 
2203 Tower Road 

Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke 
      

  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   

  January-05 16,651   
  February-05 0   
  Total 16,651   
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Table 5 
Visibly Contaminated Surface Soil 

 
 

Test Hole # 
Tank 7 Visual 

Depth (in) 
Tank 26 Visual 

Depth (in) 
Tank 27 Visual 

Depth (in) 
 

TH 1 4 4 2.5  
TH 2 6 3 2.5  
TH 3 3 3 8.5  
TH 4 2 1.5 1  
TH 5 5 4 7  
TH 6 2 1 10  
TH 7 3 4 3  
TH 8 1 3 9  
TH 9 2 1.5 5  

TH 10 5.5 2 1.5  
AVG 3.35 2.7 5  

     
Area of Visual Contamination    

 Tank 7 Tank 26 Tank 27  
(ftxft) 100 x 190 186 x 183 100 x 190  
(sq ft) 19,000 34,038 19,000  
(acres) 0.44 0.78 0.44  

     
Volume of Visual Contamination    

 Tank 7 Tank 26 Tank 27 Total 
(cu ft) 5,304 7,659 7,917 20,879 

(cu yds) 196 284 293 773 
     
     

Landfarm Design     
     

Volume Required 
(cu yds) 

Contaminated Soil 
Cell Depth (in) 

Calculated Surface 
Area (sq ft) 

Calculated Surface 
Area (acres) 

Cell Dimension 
– Square (ft) 

773 18 13,920 0.32 118 
1,000 18 18,000 0.41 135 
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1.0 INTRODUCTION 
 
This tenth Monthly Progress Report is submitted in accordance with the Falcon Refinery Site 
Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility 
Study between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil and 
Recovery Corporation (NORCO).   
 
This Monthly Progress Report and subsequent reports will address activities associated with both 
of the orders. 
 
The next monthly progress report covering May, 2005 will be submitted on or before June 10, 
2005. 
 
2.0 COMPLETED ACTIVITIES 
 

2.1 Removal Action Activities 
 
Since activities are now being performed on a daily basis, each day begins with a safety 
meeting about general hazards and specific concerns of each day’s anticipated actions. 
 
Approximately 445,000 gallons of liquid waste were removed and properly disposed 
during the month from Tanks 26 and 27.  Due to the number of shipments (an average of 
four each day) the manifests will not be included in these reports.  The originals are 
available at the BNC office in Georgetown.  A compilation of hazardous liquid waste 
disposal is included as Table 1.   
 
Clearing and grubbing have been ongoing.  
 
2.2 Remedial Investigation / Feasibility Study (RI/FS) 
 
Amendments to the RI/FS Work Plan, Quality Assurance Project Plan and Field 
Sampling Plan are being prepared.  The amended reports will be provided to the EPA by 
May 5, 2005. 
 
Interviews with neighbors to the Falcon Refinery that will be part of the work plan are 
addressed in Section 4.0 of this monthly progress report. 
 

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 
 
None this reporting period. 
 
4.0 COMMUNITY RELATIONS 
 
The project web site www.falcon-refinery.com is operational and available for review by the 
public.  Included at the web site are links to all approved project documents, PowerPoint 

http://www.falcon-refinery.com/
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presentations, contact information, site photographs, monthly progress reports and notifications 
of future meetings when they are announced. 
 
NORCO personnel interviewed people that live adjacent to the North and South refinery sites to 
select sampling locations.  During the interviews the neighbors provided information concerning 
a previously reported “oil filled sink hole”.   It was determined that the sink hole was formed by 
a pipeline rupture (in 1985) from a pipeline that was not owned by NORCO or any former 
operator at the Falcon Refinery.  The pipeline was owned by ARM Refining in 1985 and is 
currently owned by Plains Marketing.  Photographic evidence of the spill or another spill that 
inundated the wetlands in 1985 can be found in Reference 58 of the document record, which is 
available in the Ingleside Library or at the project website. 
 
During the community meeting for the project held on September 16, 2004, a neighbor to the 
North Site indicated that a sheen had been visible in the drainage ditch adjacent to her house.  
NORCO representatives contacted the neighbor for information that would assist in selecting 
sampling locations.  The neighbor stated that the cause of the sheen wasn’t NORCO but instead 
was Plains Marketing.  In the spring of 2004, to remove excess rainwater from inside the 
firewalls of their above ground storage tanks Plains Marketing was pumping water into the ditch 
along Bishop Road adjacent to the landowner’s house and onto NORCO property.  NORCO has 
asked the EPA and TCEQ to investigate the discharge of water that contained a sheen. 
 
5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 
 
No changes to personnel were made during the month. 
 
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 
 

6.1 Removal Action Work projected for the next two months includes: 
 

• Continuing the removal and disposal of liquids from the storage tanks and pipelines at the 
anticipated rate of approximately 500,000 gallons a month; 

 
• Contracting a company to pig and evacuate the pipelines that leave the facility; 

 
• Revising the Land Treatment Unit (LTU) proposal based on comments received from the 

EPA and TCEQ; 
 

• Removal of debris; 
 

• Continued site maintenance; and 
 

• Demolition of some onsite sructures. 
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6.2 RI/FS Work projected for the next two months includes: 
 

• Conferring with the EPA and Trustees about the work plan; 
 

• Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan; 
and  

 
• Making amendments to and submitting the Field Sampling Plan and the Quality 

Assurance Project Plan. 
 
 

7.0 LABORATORY / MONITORING DATA 
 
None this reporting period. 
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TABLES 
 

Table 1 
Hazardous Liquid Waste Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, III (D007, D008, D018) 

      
  Month Volume (gal)   

  October-04 53,832   
  November-04 734,763   
  December-04 879,158   
  January-05 783,881   
  February-05 551,444   
  March-05 565,489   
  April-05 445,107   
  Total 4,013,674   

 
 

Table 2 
Metal Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Commercial Metal Company   
4614 Agnes St    

Corpus Christi, TX 361-884-4071 None David  
      

  RECYCLED METAL   
      

  Month Volume (lbs)   
  October-04 0   
  November-04 16,820   
  December-04 19,640   
  January-05 31,380   
  February-05 0   
  Total 67,840   
 
      
  FIRE EXTINGUISHERS   
      
  Month Quantity   
  December-04 10   
  Total 10   

 
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.  
The powder was disposed of properly and the metal went to salvage.  
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Table 3 
Contaminated Soil  and Oily Debris Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

U.S. Ecology Texas L.P. 
P.O. Box 307 

Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner 
      
 PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS  

      
  Month Volume (cy)   

  October-04 0   
  November-04 0   
  December-04 40   
  January-05 0   
  February-05 0   
  Total 40   
 
      

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL) 
      
  Month Volume (cy)   
  February-05 15   
  Total 15   

 
Table 4 

Oil and Filter Disposal 
 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   
  January-05 403   
  February-05 0   
  Total 403   
      

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Midstate Environmental 

Services, LLC 
2203 Tower Road 

Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke 
      

  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   

  January-05 16,651   
  February-05 0   
  Total 16,651   
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Table 5 
Visibly Contaminated Surface Soil 

 
 

Test Hole # 
Tank 7 Visual 

Depth (in) 
Tank 26 Visual 

Depth (in) 
Tank 27 Visual 

Depth (in) 
 

TH 1 4 4 2.5  
TH 2 6 3 2.5  
TH 3 3 3 8.5  
TH 4 2 1.5 1  
TH 5 5 4 7  
TH 6 2 1 10  
TH 7 3 4 3  
TH 8 1 3 9  
TH 9 2 1.5 5  

TH 10 5.5 2 1.5  
AVG 3.35 2.7 5  

     
Area of Visual Contamination    

 Tank 7 Tank 26 Tank 27  
(ftxft) 100 x 190 186 x 183 100 x 190  
(sq ft) 19,000 34,038 19,000  
(acres) 0.44 0.78 0.44  

     
Volume of Visual Contamination    

 Tank 7 Tank 26 Tank 27 Total 
(cu ft) 5,304 7,659 7,917 20,879 

(cu yds) 196 284 293 773 
     
     

Landfarm Design     
     

Volume Required 
(cu yds) 

Contaminated Soil 
Cell Depth (in) 

Calculated Surface 
Area (sq ft) 

Calculated Surface 
Area (acres) 

Cell Dimension 
– Square (ft) 

773 18 13,920 0.32 118 
1,000 18 18,000 0.41 135 
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1.0 INTRODUCTION 
 
This eleventh Monthly Progress Report is submitted in accordance with the Falcon Refinery Site 
Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility 
Study between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil and 
Recovery Corporation (NORCO).   
 
This Monthly Progress Report and subsequent reports will address activities associated with both 
of the orders. 
 
The next monthly progress report covering June, 2005 will be submitted on or before July 10, 
2005. 
 
2.0 COMPLETED ACTIVITIES 
 

2.1 Removal Action Activities 
 
Since activities are now being performed on a daily basis, each day begins with a safety 
meeting about general hazards and specific concerns of each day’s anticipated actions. 
 
Approximately 471,000 gallons of liquid waste were removed and properly disposed 
during the month from Tanks 26 and 27.  Due to the number of shipments (an average of 
four each day) the manifests will not be included in these reports.  The originals are 
available at the BNC office in Georgetown.  A compilation of hazardous liquid waste 
disposal is included as Table 1.   
 
The drainage canal and associated culverts on the southeastern portion of the property 
were cleared to assist in site drainage. 
 
Subcontractors were contacted to update project planning and budgeting.  
 
2.2 Remedial Investigation / Feasibility Study (RI/FS) 
 
The amended RI/FS Workplan, Quality Assurance Project Plan, and Field Sampling Plan 
were provided to the EPA and the state and federal trustees on May 5, 2005. 
 
Contacts were made with the TCEQ and RRC to determine if additional data is available 
concerning the ARM Refining spill into the adjacent wetlands.   
 

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 
 
None this reporting period. 
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4.0 COMMUNITY RELATIONS 
 
The project web site www.falcon-refinery.com is operational and available for review by the 
public.  Included at the web site are links to all approved project documents, PowerPoint 
presentations, contact information, site photographs, monthly progress reports and notifications 
of future meetings when they are announced. 
 
5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 
 
No changes to personnel were made during the month. 
 
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 
 

6.1 Removal Action Work projected for the next two months includes: 
 

• Continuing the removal and disposal of liquids from the storage tanks and pipelines at the 
anticipated rate of approximately 500,000 gallons a month; 

 
• Contracting a company to pig and evacuate the pipelines that leave the facility; 

 
• Revising the Land Treatment Unit (LTU) proposal based on comments received from the 

EPA and TCEQ; 
 

• Removal of debris; 
 

• Continued site maintenance; and 
 

• Demolition of some onsite sructures. 
 

6.2 RI/FS Work projected for the next two months includes: 
 

• Conferring with the EPA and Trustees about the work plan; 
 

• Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan; 
and  

 
• Making amendments to and submitting the Field Sampling Plan and the Quality 

Assurance Project Plan. 
 

7.0 LABORATORY / MONITORING DATA 
 
None this reporting period. 
 

 

http://www.falcon-refinery.com/
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TABLES 
 

Table 1 
Hazardous Liquid Waste Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, III (D007, D008, D018) 

      
  Month Volume (gal)   

  October-04 53,832   
  November-04 734,763   
  December-04 879,158   
  January-05 783,881   
  February-05 551,444   
  March-05 565,489   
  April-05 445,107   
  May-05 471,311   
  Total 4,484,985   

 
Table 2 

Metal Disposal 
 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Commercial Metal Company   
4614 Agnes St    

Corpus Christi, TX 361-884-4071 None David  
      

  RECYCLED METAL   
      

  Month Volume (lbs)   
  October-04 0   
  November-04 16,820   
  December-04 19,640   
  January-05 31,380   
  February-05 0   
  Total 67,840   
 
      
  FIRE EXTINGUISHERS   
      
  Month Quantity   
  December-04 10   
  Total 10   

 
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.  
The powder was disposed of properly and the metal went to salvage.  
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Table 3 
Contaminated Soil  and Oily Debris Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

U.S. Ecology Texas L.P. 
P.O. Box 307 

Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner 
      
 PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS  

      
  Month Volume (cy)   

  October-04 0   
  November-04 0   
  December-04 40   
  January-05 0   
  February-05 0   
  Total 40   
      

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL) 
      
  Month Volume (cy)   
  February-05 15   
  Total 15   

 
Table 4 

Oil and Filter Disposal 
 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   
  January-05 403   
  February-05 0   
  Total 403   
      

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Midstate Environmental 

Services, LLC 
2203 Tower Road 

Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke 
      

  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   

  January-05 16,651   
  February-05 0   
  Total 16,651   
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1.0 INTRODUCTION 
 
This twelvth Monthly Progress Report is submitted in accordance with the Falcon Refinery Site 
Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility 
Study between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil and 
Recovery Corporation (NORCO).   
 
This Monthly Progress Report and subsequent reports will address activities associated with both 
of the orders. 
 
The next monthly progress report covering July, 2005 will be submitted on or before August 10, 
2005. 
 
2.0 COMPLETED ACTIVITIES 
 

2.1 Removal Action Activities 
 
Due to the pending sale of the Site, activities have included coordination of future 
activities with the purchaser and developing amended reports for submission to the EPA 
including the Site Safety Plan, Removal Action Work Plan, Removal Action Field 
Sampling Plan and the Quality Management Plan to reflect the change in contractor to 
Kleinfelder. 
 
Subcontractors were contacted to update project planning and budgeting.  
 
2.2 Remedial Investigation / Feasibility Study (RI/FS) 
 
The amended RI/FS Work Plan, Quality Assurance Project Plan, and Field Sampling Plan 
were provided to the EPA and the state and federal trustees on May 5, 2005. 
 
 

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 
 
None this reporting period. 
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4.0 COMMUNITY RELATIONS 
 
The project web site www.falcon-refinery.com is operational and available for review by the 
public.  Included at the web site are links to all approved project documents, PowerPoint 
presentations, contact information, site photographs, monthly progress reports and notifications 
of future meetings when they are announced. 
 
5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 
 
No changes to personnel were made during the month.  When the amended work plans are 
approved, Kleinfelder employee names and responsibilities will be provided. 
 
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 
 

6.1 Removal Action Work projected for the next two months includes: 
 

• Continuing the removal and disposal of liquids from the storage tanks and pipelines at the 
anticipated rate of approximately 500,000 gallons a month; 

 
• Contracting a company to pig and evacuate the pipelines that leave the facility; 

 
• Revising the Land Treatment Unit (LTU) proposal based on comments received from the 

EPA and TCEQ; 
 

• Removal of debris; 
 

• Continued site maintenance; and 
 

• Demolition of some onsite sructures. 
 

6.2 RI/FS Work projected for the next two months includes: 
 

• Conferring with the EPA and Trustees about the work plan; 
 

• Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan; 
and  

 
• Making amendments to and submitting the Field Sampling Plan and the Quality 

Assurance Project Plan. 
 

7.0 LABORATORY / MONITORING DATA 
 
None this reporting period. 
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TABLES 
 

Table 1 
Hazardous Liquid Waste Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, III (D007, D008, D018) 

      
  Month Volume (gal)   

  October-04 53,832   
  November-04 734,763   
  December-04 879,158   
  January-05 783,881   
  February-05 551,444   
  March-05 565,489   
  April-05 445,107   
  May-05 471,311   
  Total 4,484,985   

 
Table 2 

Metal Disposal 
 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Commercial Metal Company       
4614 Agnes St    

Corpus Christi, TX 361-884-4071 None David  
      

  RECYCLED METAL   
      

  Month Volume (lbs)   
  October-04 0   
  November-04 16,820   
  December-04 19,640   
  January-05 31,380   
  February-05 0   
  Total 67,840   
 
      
  FIRE EXTINGUISHERS   
      
  Month Quantity   
  December-04 10   
  Total 10   

 
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.  
The powder was disposed of properly and the metal went to salvage.  
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Table 3 
Contaminated Soil  and Oily Debris Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

U.S. Ecology Texas L.P. 
P.O. Box 307 

Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner 
      
 PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS  

      
  Month Volume (cy)   

  October-04 0   
  November-04 0   
  December-04 40   
  January-05 0   
  February-05 0   
  Total 40   
      

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL) 
      
  Month Volume (cy)   
  February-05 15   
  Total 15   

 
Table 4 

Oil and Filter Disposal 
 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   
  January-05 403   
  February-05 0   
  Total 403   
      

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Midstate Environmental 

Services, LLC 
2203 Tower Road 

Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke 
      

  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   

  January-05 16,651   
  February-05 0   
  Total 16,651   
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1.0 INTRODUCTION 

 

This thirteenth Monthly Progress Report is submitted in accordance with the Falcon Refinery Site 

Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility Study 

between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil and Recovery 

Corporation (NORCO).   

 

This Monthly Progress Report and subsequent reports will address activities associated with both of the 

orders. 

 

The next monthly progress report covering August, 2005 will be submitted on or before September 10, 

2005. 

 

2.0 COMPLETED ACTIVITIES 

 

2.1 Removal Action Activities 

 

Due to the pending sale of the Site, activities have included coordination of future activities with the 

purchaser and developing amended reports for submission to the EPA including the Site Safety Plan, 

Removal Action Work Plan, Removal Action Field Sampling Plan and the Quality Management Plan to 

reflect the change in contractor to Kleinfelder. 

 

Subcontractors were contacted to update project planning and budgeting.  

 

2.2 Remedial Investigation / Feasibility Study (RI/FS) 

 

The amended RI/FS Work Plan, Quality Assurance Project Plan, and Field Sampling Plan were provided 

to the EPA and the state and federal trustees on May 5, 2005. 
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3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 

 

None this reporting period. 

 

4.0 COMMUNITY RELATIONS 

 

The project web site www.falcon-refinery.com is operational and available for review by the public. 

Included at the web site are links to all approved project documents, PowerPoint presentations, contact 

information, site photographs, monthly progress reports and notifications of future meetings when they 

are announced. 

 

5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 

 

No changes to personnel were made during the month.  When the amended work plans are approved, 

Kleinfelder employee names and responsibilities will be provided. 

 

6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 

 

6.1 Removal Action Work projected for the next two months includes: 

 

• Continuing the removal and disposal of liquids from the storage tanks and pipelines at the 
anticipated rate of approximately 500,000 gallons a month; 

 
• Contracting a company to pig and evacuate the pipelines that leave the facility; 

 
• Revising the Land Treatment Unit (LTU) proposal based on comments received from the EPA 

and TCEQ; 
 

• Removal of debris; 
 

• Continued site maintenance; and 
 

• Demolition of some onsite sructures. 
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6.2 RI/FS Work projected for the next two months includes: 
 

• Conferring with the EPA and Trustees about the work plan; 
 

• Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan; and  
 

• Making amendments to and submitting the Field Sampling Plan and the Quality Assurance 
Project Plan. 
 

7.0 LABORATORY / MONITORING DATA 

 

None this reporting period. 
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TABLES 
 

Table 1 
Hazardous Liquid Waste Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Texas Molecular Corpus 
Christi Services, LP 

6901 Greenwood Dr 
Corpus Christi, TX 361-852-8284 TXR000001016 

Robert 
Rodriguez 

      
RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, III (D007, D008, D018) 

      
  Month Volume (gal)   

  October-04 53,832   
  November-04 734,763   
  December-04 879,158   
  January-05 783,881   
  February-05 551,444   
  March-05 565,489   
  April-05 445,107   
  May-05 471,311   
  Total 4,484,985   

 
Table 2 

Metal Disposal 
 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Commercial Metal 

Company        
4614 Agnes St 

Corpus Christi, TX 361-884-4071 None David  
      

  RECYCLED METAL   
      

  Month Volume (lbs)   
  October-04 0   
  November-04 16,820   
  December-04 19,640   
  January-05 31,380   
  February-05 0   
  Total 67,840   
      
  FIRE EXTINGUISHERS   
      
  Month Quantity   
  December-04 10   
  Total 10   

 

Industrial Fire & Safety Co. removed 10 fire extinguishers from the job 
site.  
The powder was disposed of properly and the metal went to salvage.  
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Table 3 
Contaminated Soil  and Oily Debris Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

U.S. Ecology Texas L.P. 
P.O. Box 307 

Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner 
      
 PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS  

      
  Month Volume (cy)   

  October-04 0   
  November-04 0   
  December-04 40   
  January-05 0   
  February-05 0   
  Total 40   
      

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL) 
      
  Month Volume (cy)   
  February-05 15   
  Total 15   

 
Table 4 

Oil and Filter Disposal 
 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr 
Corpus Christi, TX 361-852-8284 TXR000001016 

Robert 
Rodriguez 

      
  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   
  January-05 403   
  February-05 0   
  Total 403   
      

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Midstate Environmental 

Services, LLC 
2203 Tower Road 

Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke 
      

  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   

  January-05 16,651   
  February-05 0   
  Total 16,651    
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1.0 INTRODUCTION 
 
This fourteenth Monthly Progress Report is submitted in accordance with the Falcon Refinery 
Site Administrative Orders on Consent for Removal Action and Remedial Investigation / 
Feasibility Study between the U.S. Environmental Protection Agency (U.S. EPA) and National 
Oil and Recovery Corporation (NORCO).   
 
This Monthly Progress Report and subsequent reports will address activities associated with both 
of the orders. 
 
The next monthly progress report covering September, 2005 will be submitted on or before 
October 10, 2005. 
 
2.0 COMPLETED ACTIVITIES 
 

2.1 Removal Action Activities 
 
Due to the pending sale of the Site, activities have included coordination of future 
activities with the purchaser and developing amended reports for submission to the EPA 
including the Site Safety Plan, Removal Action Work Plan, Removal Action Field 
Sampling Plan and the Quality Management Plan to reflect the change in contractor to 
Kleinfelder. 
 
Subcontractors were contacted to update project planning and budgeting.  
 
2.2 Remedial Investigation / Feasibility Study (RI/FS) 
 
The amended RI/FS Work Plan, Quality Assurance Project Plan, and Field Sampling Plan 
were provided to the EPA and the state and federal trustees on May 5, 2005. 
 
 

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 
 
None this reporting period. 
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4.0 COMMUNITY RELATIONS 
 
The project web site www.falcon-refinery.com is operational and available for review by the 
public.  Included at the web site are links to all approved project documents, PowerPoint 
presentations, contact information, site photographs, monthly progress reports and notifications 
of future meetings when they are announced. 
 
The EPA had notified NORCO that they will be developing and mailing a project update to the 
community. 
 
5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 
 
No changes to personnel were made during the month.  When the amended work plans are 
approved, Kleinfelder employee names and responsibilities will be provided. 
 
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 
 

6.1 Removal Action Work projected for the next two months includes: 
 

• Continuing the removal and disposal of liquids from the storage tanks and pipelines at the 
anticipated rate of approximately 500,000 gallons a month; 

 
• Contracting a company to pig and evacuate the pipelines that leave the facility; 

 
• Revising the Land Treatment Unit (LTU) proposal based on comments received from the 

EPA and TCEQ; 
 

• Removal of debris; 
 

• Continued site maintenance; and 
 

• Demolition of some onsite sructures. 
 

6.2 RI/FS Work projected for the next two months includes: 
 

• Conferring with the EPA and Trustees about the work plan; 
 

• Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan; 
and  

 
• Making amendments to and submitting the Field Sampling Plan and the Quality 

Assurance Project Plan. 
 

7.0 LABORATORY / MONITORING DATA 
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None this reporting period. 
TABLES 

 
Table 1 

Hazardous Liquid Waste Disposal 
 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, III (D007, D008, D018) 

      
  Month Volume (gal)   

  October-04 53,832   
  November-04 734,763   
  December-04 879,158   
  January-05 783,881   
  February-05 551,444   
  March-05 565,489   
  April-05 445,107   
  May-05 471,311   
  Total 4,484,985   

 
Table 2 

Metal Disposal 
 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Commercial Metal Company       
4614 Agnes St    

Corpus Christi, TX 361-884-4071 None David  
      

  RECYCLED METAL   
      

  Month Volume (lbs)   
  October-04 0   
  November-04 16,820   
  December-04 19,640   
  January-05 31,380   
  February-05 0   
  Total 67,840   
 
      
  FIRE EXTINGUISHERS   
      
  Month Quantity   
  December-04 10   
  Total 10   

 
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.  
The powder was disposed of properly and the metal went to salvage.  
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Table 3 
Contaminated Soil  and Oily Debris Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

U.S. Ecology Texas L.P. 
P.O. Box 307 

Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner 
      
 PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS  

      
  Month Volume (cy)   

  October-04 0   
  November-04 0   
  December-04 40   
  January-05 0   
  February-05 0   
  Total 40   
      

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL) 
      
  Month Volume (cy)   
  February-05 15   
  Total 15   

 
Table 4 

Oil and Filter Disposal 
 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   
  January-05 403   
  February-05 0   
  Total 403   
      

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Midstate Environmental 

Services, LLC 
2203 Tower Road 

Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke 
      

  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   

  January-05 16,651   
  February-05 0   
  Total 16,651   
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1.0 INTRODUCTION 
 
This fifteenth Monthly Progress Report is submitted in accordance with the Falcon Refinery Site 
Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility 
Study between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil and 
Recovery Corporation (NORCO).   
 
This Monthly Progress Report and subsequent reports will address activities associated with both 
of the orders. 
 
The next monthly progress report, covering October 2005 will be submitted on or before 
November 10, 2005. 
 
2.0 COMPLETED ACTIVITIES 
 

2.1 Removal Action Activities 
 
Due to the pending sale of the Site, activities have included coordination of future 
activities with the purchaser and developing amended reports for submission to the EPA 
including the Site Safety Plan, Removal Action Work Plan, Removal Action Field 
Sampling Plan and the Quality Management Plan to reflect the change in contractor to 
Kleinfelder. 
 
Subcontractors were contacted to update project planning and budgeting.  
 
2.2 Remedial Investigation / Feasibility Study (RI/FS) 
 
The amended RI/FS Work Plan, Quality Assurance Project Plan, and Field Sampling Plan 
were provided to the EPA and the state and federal trustees on May 5, 2005. 
 
 

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 
 
None this reporting period. 
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4.0 COMMUNITY RELATIONS 
 
The project web site www.falcon-refinery.com is operational and available for review by the 
public.  Included at the web site are links to all approved project documents, PowerPoint 
presentations, contact information, site photographs, monthly progress reports and notifications 
of future meetings when they are announced. 
 
The EPA had notified NORCO that they will be developing and mailing a project update to the 
community. 
 
5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 
 
No changes to personnel were made during the month.  When the amended work plans are 
approved, Kleinfelder employee names and responsibilities will be provided. 
 
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 
 

6.1 Removal Action Work projected for the next two months includes: 
 

• Continuing the removal and disposal of liquids from the storage tanks and pipelines at the 
anticipated rate of approximately 500,000 gallons a month; 

 
• Contracting a company to pig and evacuate the pipelines that leave the facility; 

 
• Revising the Land Treatment Unit (LTU) proposal based on comments received from the 

EPA and TCEQ; 
 

• Removal of debris; 
 

• Continued site maintenance; and 
 

• Demolition of some onsite sructures. 
 

6.2 RI/FS Work projected for the next two months includes: 
 

• Conferring with the EPA and Trustees about the work plan; 
 

• Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan; 
and  

 
• Making amendments to and submitting the Field Sampling Plan and the Quality 

Assurance Project Plan. 
 

7.0 LABORATORY / MONITORING DATA 
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None this reporting period. 
TABLES 

 
Table 1 

Hazardous Liquid Waste Disposal 
 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, III (D007, D008, D018) 

      
  Month Volume (gal)   

  October-04 53,832   
  November-04 734,763   
  December-04 879,158   
  January-05 783,881   
  February-05 551,444   
  March-05 565,489   
  April-05 445,107   
  May-05 471,311   
  Total 4,484,985   

 
Table 2 

Metal Disposal 
 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Commercial Metal Company       
4614 Agnes St    

Corpus Christi, TX 361-884-4071 None David  
      

  RECYCLED METAL   
      

  Month Volume (lbs)   
  October-04 0   
  November-04 16,820   
  December-04 19,640   
  January-05 31,380   
  February-05 0   
  Total 67,840   
 
      
  FIRE EXTINGUISHERS   
      
  Month Quantity   
  December-04 10   
  Total 10   

 
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.  
The powder was disposed of properly and the metal went to salvage.  
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Table 3 
Contaminated Soil  and Oily Debris Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

U.S. Ecology Texas L.P. 
P.O. Box 307 

Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner 
      
 PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS  

      
  Month Volume (cy)   

  October-04 0   
  November-04 0   
  December-04 40   
  January-05 0   
  February-05 0   
  Total 40   
      

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL) 
      
  Month Volume (cy)   
  February-05 15   
  Total 15   

 
Table 4 

Oil and Filter Disposal 
 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   
  January-05 403   
  February-05 0   
  Total 403   
      

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Midstate Environmental 

Services, LLC 
2203 Tower Road 

Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke 
      

  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   

  January-05 16,651   
  February-05 0   
  Total 16,651   
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1.0 INTRODUCTION 
 
This sixteenth Monthly Progress Report is submitted in accordance with the Falcon Refinery Site 
Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility 
Study between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil and 
Recovery Corporation (NORCO).   
 
This Monthly Progress Report and subsequent reports will address activities associated with both 
of the orders. 
 
The next monthly progress report, covering November 2005 will be submitted on or before 
December 10, 2005. 
 
2.0 COMPLETED ACTIVITIES 
 

2.1 Removal Action Activities 
 
Due to the pending sale of the Site, activities have included coordination of future 
activities with the purchaser and developing amended reports for submission to the EPA 
including the Site Safety Plan, Removal Action Work Plan, Removal Action Field 
Sampling Plan and the Quality Management Plan to reflect the change in contractor to 
Kleinfelder. 
 
Subcontractors were contacted to update project planning and budgeting.  
 
2.2 Remedial Investigation / Feasibility Study (RI/FS) 
 
The amended RI/FS Work Plan, Quality Assurance Project Plan, and Field Sampling Plan 
were provided to the EPA and the state and federal trustees on May 5, 2005. 
 
 

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 
 
None this reporting period. 
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4.0 COMMUNITY RELATIONS 
 
On 10/20/05 at 2:30pm, Rafael Casanova (EPA), Stephen Halasz (Falcon Project Manager), and 
Michael Boozer (Kleinfelder), met with Judge Terry Simpson (San Patricio County Judge), and 
Ski Zagorski (San Patricio County Safety Director).  The purpose of the meeting was to provide 
the county officials with an update on the removal and remedial activities at the Site.  Rafael 
provided an update on the remedial activities.  Stephen provided an update on the removal 
activities.  Judge Simpson discussed a draft plan designed to streamline how county 
environmental and public health issues are investigated and resolved.  Judge Simpson and Mr. 
Zagorski thanked us for the update. 
 
On 10/21/05 at 8:00am, Rafael Casanova (EPA), Stephen Halasz (Falcon Project Manager), and 
Michael Boozer (Kleinfelder), met with Jim Price (San Patricio County Commissioner).  The 
purpose of the meeting was to provide the county official with an update on the removal and 
remedial activities at the Site.  Rafael provided an update on the remedial activities.  Stephen 
provided an update on the removal activities.  The commissioner was concerned about the length 
of time to complete the removal action.  The EPA informed him that we had requested a 
schedule from NORCO for completion of the removal action.  The commissioner thanked us for 
the update. 
 
The project web site www.falcon-refinery.com is operational and available for review by the 
public.  Included at the web site are links to all approved project documents, PowerPoint 
presentations, contact information, site photographs, monthly progress reports and notifications 
of future meetings when they are announced. 
 
The EPA has developed and is mailing a project update to the community. 
 
5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 
 
No changes to personnel were made during the month.  When the amended work plans are 
approved, Kleinfelder employee names and responsibilities will be provided. 
 
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 
 

6.1 Removal Action Work projected for the next two months includes: 
 

• Continuing the removal and disposal of liquids from the storage tanks and pipelines at the 
anticipated rate of approximately 500,000 gallons a month; 

 
• Contracting a company to pig and evacuate the pipelines that leave the facility; 

 
• Revising the Land Treatment Unit (LTU) proposal based on comments received from the 

EPA and TCEQ; 
 

• Removal of debris; 
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• Continued site maintenance; and 

 
• Demolition of some onsite sructures. 

 
6.2 RI/FS Work projected for the next two months includes: 

 
• Conferring with the EPA and Trustees about the work plan; 

 
• Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan; 

and  
 

• Making amendments to and submitting the Field Sampling Plan and the Quality 
Assurance Project Plan. 
 

7.0 LABORATORY / MONITORING DATA 
 
None this reporting period. 

 
 
 
 

TABLES 
 

Table 1 
Hazardous Liquid Waste Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, III (D007, D008, D018) 

      
  Month Volume (gal)   

  October-04 53,832   
  November-04 734,763   
  December-04 879,158   
  January-05 783,881   
  February-05 551,444   
  March-05 565,489   
  April-05 445,107   
  May-05 471,311   
  Total 4,484,985   
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Table 2 
Metal Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Commercial Metal Company       
4614 Agnes St    

Corpus Christi, TX 361-884-4071 None David  
      

  RECYCLED METAL   
      

  Month Volume (lbs)   
  October-04 0   
  November-04 16,820   
  December-04 19,640   
  January-05 31,380   
  February-05 0   
  Total 67,840   
 
      
  FIRE EXTINGUISHERS   
      
  Month Quantity   
  December-04 10   
  Total 10   

 
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.  
The powder was disposed of properly and the metal went to salvage.  

Table 3 
Contaminated Soil  and Oily Debris Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

U.S. Ecology Texas L.P. 
P.O. Box 307 

Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner 
      
 PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS  

      
  Month Volume (cy)   

  October-04 0   
  November-04 0   
  December-04 40   
  January-05 0   
  February-05 0   
  Total 40   
      

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL) 
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  Month Volume (cy)   
  February-05 15   
  Total 15   

 
Table 4 

Oil and Filter Disposal 
 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   
  January-05 403   
  February-05 0   
  Total 403   
      

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Midstate Environmental 

Services, LLC 
2203 Tower Road 

Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke 
      

  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   

  January-05 16,651   
  February-05 0   
  Total 16,651   
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1.0 INTRODUCTION 
 
This seventeenth Monthly Progress Report is submitted in accordance with the Falcon Refinery 
Site Administrative Orders on Consent for Removal Action and Remedial Investigation / 
Feasibility Study between the U.S. Environmental Protection Agency (U.S. EPA) and National 
Oil and Recovery Corporation (NORCO).   
 
This Monthly Progress Report and subsequent reports will address activities associated with both 
of the orders. 
 
The next monthly progress report, covering December 2005 will be submitted on or before 
January 10, 2006. 
 
2.0 COMPLETED ACTIVITIES 
 

2.1 Removal Action Activities 
 
Due to the pending sale of the Site, activities have included coordination of future 
activities with the purchaser and developing amended reports for submission to the EPA 
including the Site Safety Plan, Removal Action Work Plan, Removal Action Field 
Sampling Plan and the Quality Management Plan to reflect the change in contractor to 
Kleinfelder. 
 
Subcontractors were contacted to update project planning and budgeting.  
 
2.2 Remedial Investigation / Feasibility Study (RI/FS) 
 
The amended RI/FS Work Plan, Quality Assurance Project Plan, and Field Sampling Plan 
were provided to the EPA and the state and federal trustees on May 5, 2005. 
 
 

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 
 
None this reporting period. 
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4.0 COMMUNITY RELATIONS 
 
The EPA developed and mailed out a project update to the community. 
 
The project web site www.falcon-refinery.com is operational and available for review by the 
public.  Included at the web site are links to all approved project documents, PowerPoint 
presentations, contact information, site photographs, monthly progress reports and notifications 
of future meetings when they are announced. 
 
 
5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 
 
Michael Boozer (PG) has been designated as the on-site manager. 
 
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 
 

6.1 Removal Action Work projected for the next two months includes: 
 

• Continuing the removal and disposal of liquids from the storage tanks and pipelines at the 
anticipated rate of approximately 60,000 gallons a month; 

 
• Contracting a company to pig and evacuate the pipelines that leave the facility; 

 
• Revising the Land Treatment Unit (LTU) proposal based on comments received from the 

EPA and TCEQ; 
 

• Removal of debris; and 
 

• Continued site maintenance. 
 
 

6.2 RI/FS Work projected for the next two months includes: 
 

• Conferring with the EPA and Trustees about the work plan; 
 

• Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan; 
and  

 
• Making amendments to and submitting the Field Sampling Plan and the Quality 

Assurance Project Plan. 
 

7.0 LABORATORY / MONITORING DATA 
 
None this reporting period. 

http://www.falcon-refinery.com/
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TABLES 
 

Table 1 
Hazardous Liquid Waste Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, III (D007, D008, D018) 

      
  Month Volume (gal)   

  October-04 53,832   
  November-04 734,763   
  December-04 879,158   
  January-05 783,881   
  February-05 551,444   
  March-05 565,489   
  April-05 445,107   
  May-05 471,311   
  Total 4,484,985   

 
 
 
 
 
 
 

Table 2 
Metal Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Commercial Metal Company   
4614 Agnes St    

Corpus Christi, TX 361-884-4071 None David  
      

  RECYCLED METAL   
      

  Month Volume (lbs)   
  October-04 0   
  November-04 16,820   
  December-04 19,640   
  January-05 31,380   
  February-05 0   
  Total 67,840   
 
      
  FIRE EXTINGUISHERS   
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  Month Quantity   
  December-04 10   
  Total 10   

 
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.  
The powder was disposed of properly and the metal went to salvage.  

Table 3 
Contaminated Soil  and Oily Debris Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

U.S. Ecology Texas L.P. 
P.O. Box 307 

Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner 
      
 PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS  

      
  Month Volume (cy)   

  October-04 0   
  November-04 0   
  December-04 40   
  January-05 0   
  February-05 0   
  Total 40   
      

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL) 
      
  Month Volume (cy)   
  February-05 15   
  Total 15   

 
Table 4 

Oil and Filter Disposal 
 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   
  January-05 403   
  February-05 0   
  Total 403   
      

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Midstate Environmental 

Services, LLC 
2203 Tower Road 

Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke 
      

  RECYLCED OIL AND FILTERS   
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  Month Volume (gal)   
  January-05 16,651   
  February-05 0   
  Total 16,651   
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1.0 INTRODUCTION 
 
This eighteenth Monthly Progress Report is submitted in accordance with the Falcon Refinery 
Site Administrative Orders on Consent for Removal Action and Remedial Investigation / 
Feasibility Study between the U.S. Environmental Protection Agency (U.S. EPA) and National 
Oil and Recovery Corporation (NORCO).   
 
This Monthly Progress Report and subsequent reports will address activities associated with both 
of the orders. 
 
The next monthly progress report, covering January 2006 will be submitted on or before 
February 10, 2006. 
 
2.0 COMPLETED ACTIVITIES 
 

2.1 Removal Action Activities 
 
Since activities are now being performed on a regular basis, a safety meeting is held 
addressing general hazards and specific concerns of each day’s anticipated actions. 
 
Approximately 565,000 gallons of liquid waste were removed and properly disposed 
during the month from Tank 27.  Original waste manifests are available at the Kleinfelder 
office in Austin.  A compilation of hazardous liquid waste disposal is included as Table 
1.   
 
Subcontractors were contacted to update project planning and budgeting.  
 
Clearing and grubbing activities were performed around thanks 26 and 27. 
 
2.2 Remedial Investigation / Feasibility Study (RI/FS) 
 
The amended RI/FS Work Plan, Quality Assurance Project Plan, and Field Sampling Plan 
were provided to the EPA and the state and federal trustees on May 5, 2005. 
 
 

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 
 
None this reporting period. 
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4.0 COMMUNITY RELATIONS 
 
No community relation activities occurred during the month. 
 
 
5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 
 
Michael Boozer (PG) has been designated as the on-site manager. 
 
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 
 

6.1 Removal Action Work projected for the next two months includes: 
 

• Continuing the removal and disposal of liquids from the storage tanks and pipelines at the 
anticipated rate of approximately 60,000 gallons a month; 

 
• Contracting a company to pig and evacuate the pipelines that leave the facility; 

 
• Revising the Land Treatment Unit (LTU) proposal based on comments received from the 

EPA and TCEQ; 
 

• Removal of debris; and 
 

• Continued site maintenance. 
 
 

6.2 RI/FS Work projected for the next two months includes: 
 

• Conferring with the EPA and Trustees about the work plan; 
 

• Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan; 
and  

 
• Making amendments to and submitting the Field Sampling Plan and the Quality 

Assurance Project Plan. 
 

7.0 LABORATORY / MONITORING DATA 
 
None this reporting period. 

TABLES 
 

Table 1 
Hazardous Liquid Waste Disposal 
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DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, III (D007, D008, D018) 

      
  Month Volume (gal)   

  October-04 53,832   
  November-04 734,763   
  December-04 879,158   
  January-05 783,881   
  February-05 551,444   
  March-05 565,489   
  April-05 445,107   
  May-05 471,311   
  Total 4,484,985   

 
 
 
 
 
 
 

Table 2 
Metal Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Commercial Metal Company   
4614 Agnes St    

Corpus Christi, TX 361-884-4071 None David  
      

  RECYCLED METAL   
      

  Month Volume (lbs)   
  October-04 0   
  November-04 16,820   
  December-04 19,640   
  January-05 31,380   
  February-05 0   
  Total 67,840   
 
      
  FIRE EXTINGUISHERS   
      
  Month Quantity   
  December-04 10   
  Total 10   

 
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.  
The powder was disposed of properly and the metal went to salvage.  
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Table 3 
Contaminated Soil  and Oily Debris Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

U.S. Ecology Texas L.P. 
P.O. Box 307 

Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner 
      
 PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS  

      
  Month Volume (cy)   

  October-04 0   
  November-04 0   
  December-04 40   
  January-05 0   
  February-05 0   
  Total 40   
      

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL) 
      
  Month Volume (cy)   
  February-05 15   
  Total 15   

 
Table 4 

Oil and Filter Disposal 
 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   
  January-05 403   
  February-05 0   
  Total 403   
      

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Midstate Environmental 

Services, LLC 
2203 Tower Road 

Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke 
      

  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   

  January-05 16,651   
  February-05 0   
  Total 16,651   
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